

Organizația/Organizația: Women's Law Centre

Director de proiect/Директор Проекта Veronica Vition

Semnătura/Подпись



L.Ș./М.П.

Grant nr./Номер гранта: 839

Denumirea Proiectului/Название проекта: Capacity building of the National Coalition "Life without violence" and its members

Perioada de raportare: luna/anul – luna/anul /Отчетный период: день/месяц - день/месяц January – May 2019

**PERFORMANȚA PROIECTULUI/ ДОСТИЖЕНИЯ ПО ПРОЕКТУ**

	<b>Scopul proiectului: i: Цель проекта:</b>	Support the sustainability of the Coalition and its development for enabling its further operation and advancement which requires strong members, in both capacities, as individual organizations and constituents. Under the current project the specific objectives relate to the external assessment of the Coalition, identifying and further addressing specific needs for the consolidation and strengthening the Coalition, and ensuring capacity building of its members through targeted trainings.					
#	Produce planificate (conform Anexei nr. 3) Запланированные краткосрочные результаты (согласно Приложению №3)	Indicatori planificați pentru întreaga durată a proiectului Запланированные показатели на весь период реализации проекта	Target (țintă) – în format numeric Целевой показатель (в цифрах)	Indicatori realizați în perioada de raportare Показатели, достигнутые в данном отчетном периоде (в цифрах)	Dovada realizării (indicați numărul anexei atașate la raport) Источники проверки (№ приложения к отчету)	Indicatori realizați de la început până în prezent Показатели, достигнутые с начала проекта до текущего момента	Motivele de neîndeplinire a produselor / Perspectivele de realizare Причины невыполнения краткосрочных результатов/ Перспективы выполнения
P1	Questionnaire based on the WAVE <sup>1</sup>	Questionnaire developed; Workshop conducted	22 organization		<a href="https://docs.google.com/forms/d/1jH81uWFIPYxQVcpfbi3tw1mqQKHN8pQToDwvPUVg7bw/y">https://docs.google.com/forms/d/1jH81uWFIPYxQVcpfbi3tw1mqQKHN8pQToDwvPUVg7bw/y</a>	Questionnaire based on the WAVE	Lack of funds and time limit; Planned to be

	questionnaire; Needs assessment report; Workshop for presenting results; Jointly developed plan for addressing the recommendations, including individual ones.	with the participation of the international expert Capacity building plan developed	members		<a href="#">iewform?edit_requested=true</a>	questionnaire developed and adjusted according to the comments	finished in 2020 (organizing the workshop and develop caapcity building plan including adressing individual recommendatio ns)
P2	Two three days training for 14/16 persons conducted. Surveys of the participants	Two three days training for 14/16 persons conducted. Surveys of the participants	16 psychologist and psychoterapists		Agendas Lits of participants Cerifiates Surveys Osts on facebok pages	Two three days training for 14/16 persons conducted. Surveys of the participants	
P3	Statiscal report on 2017 and set of recommendations for further data collection processes; One day workshop for members for presenting the report, adjust questionnaire and identify further support for some organizations.	Statiscal report on 2017 workshop for presenting the results	22 organization members		Statistical Report on 2017 sent to members	Statiscal report on 2017 and set of recommendations for further data collection processes;	Lack of funds and time limit. The workshop is planned to be realized in 2020 with needs assesment survey presentation
P4	Assessment of current institutional	Mission of two internal experts	22 organizati		Assesment report	Assessment of current institutional and	Lack of time and funds.

and functional capacities of the Coalition; Set of the recommendations provided; One three days workshop conducted for members of the General Assembly; Sessions with members of the Board)	conducted (home based/field visit); Assesment; Workshop conducted	on members and their teams Secretaria t staff			functional capacities of the Coalition; Report with a set of the recommendations provided;	The members will disuss the report and findigns at the General Assembly meeting and develop a list of follow up activities.The General Assembly meeting will be conducted in September 2019
<i>Количество прямых бенефициаров и соотношение между мужчинами и женщинами</i>		<b>Все го:</b>	<i>мужчины:</i>	<i>женщины:</i>		
			8	60		
<i>Количество участников тренингов и соотношение между мужчинами и женщинами</i>		<b>Все го:</b>	<i>мужчины:</i>	<i>женщины:</i>		
			1	15		

#### PERFORMANȚA PROIECTULUI/ ДОСТИЖЕНИЯ ПО ПРОЕКТУ

#	Rezultate planificate (conform Anexei nr. 3) Зapлaниpoвaнныe Дoлгocpoчныe peзyльтaты (coглacнo Пpилoжeнию №3)	Indicatori planificați pentru întreaga durată a proiectului Зaплaниpoвaнныe пoкaзaтeли нa вecь пepиoд peaлизaции пpoeктa	Target (țintă) – în format numeric Цeлeвoй пoкaзaтeль – в цифрaх	Indicatori realizați în perioada de raportare Пoкaзaтeли, дocтигнyтe в дaннoм oтчeтнoм пepиoдe - в цифрaх	Dovada realizării (indicați numărul anexei atașate la raport) Иcтoчник и пpoвepки (№ пpилoжeния к oтчeтy)	Indicatori realizați de la început până în prezent Пoкaзaтeли, дocтигнyтe c нaчaлa пpoeктa дo тeкyщeгo мoмeнтa
P1	Strengthening and advancement of members in their organizational and operational capacities, as well as service providers for victims based on the	Survey on needs assesment developed Report on needs assesment.	22 organization members		Questionnaire/online link	Questionnaire developed and adjusted according to the comments of the coordinator and organizations which tested it;

	implementation of the individual recommendations.					
P2	Enhancing the proficiency and knowledge of psychologists to provide better services to victims	The evaluation surveys, the psychological assistance/intervention methods, Knowledge applied	16 psychologists and psychoteraphists		Surveys, the follow up activities organized by the participants (see description in the narrative report)	The evaluation surveys, the psychological assistance/intervention methods, knowledge applied
P3	Building and strengthening the capacities of members in providing relevant data and developing own data collection systems.	Statiscal indicators adjusted to the needs of members, Number of the organizations requesting the assistance in adjustment and development of own collection data systems. Workshop for presenting the results	22 organization members		Indicators, analitical report,	Indicators developed ad agreed by members Data collected and integrated in the report
P4	Assessment by international consultants of current institutional and functional capacities of the Coalition in terms of specific challenges and opportunities for improving the framework, inter-relationship framework and engagement of members for further development of	Jointly agreed mission, values, principles and membership Setting ap the working group for drafting the regulations	22 organization members Secretariat staff	The initial stage of the extensive assesment was conducted and based on findings the values and principles, etc.of Coalition as well as internal regulations, communication policies have to be discussed with members	Assesment report	Assesment of the Coalition members based on the conversations with the teams of 22 organizations and Secretariat staff

internal regulations and advancement of the Coalition.					
--	--	--	--	--	--

## RESURSELE UTILIZATE ÎN PERIOADA DE RAPORTARE/ ФИНАНСОВЫЕ РЕСУРСЫ, ИСПОЛЬЗОВАННЫЕ В ОТЧЕТНОМ ПЕРИОДЕ

Resursele FEE:/ Ресурсы Фонда Восточная Европа:  
**68 820,00 USD/ 1 195 926,40 MDL**

Alte resurse (în funcție de caz; specificați sursele de finanțare și sumele corespunzătoare):/Другие ресурсы (в случае, если имеются, укажите соответствующие источники финансирования и соответствующие суммы):

## PERFORMANȚA PROIECTULUI — DIFICULTĂȚI/ ДОСТИЖЕНИЯ ПО ПРОЕКТУ – СЛОЖНОСТИ

Factori Interni (resurse umane, financiare, capacitatea de management) Внутренние Факторы (человеческие, финансовые, потенциал управления)	Factori Externi (politici, economici, sociali, instituționali) Внешние Факторы (политические, экономические, социальные, институциональные)
Tima limit and financial constraints	
Lack of human resources	

## PERFORMANȚA PROIECTULUI — OPORTUNITĂȚI/ ДОСТИЖЕНИЯ ПО ПРОЕКТУ - ВОЗМОЖНОСТИ

Specificați principalele oportunități și factori cheie care au contribuit la implementarea proiectului.

Укажите главные возможности и ключевые факторы, которые способствовали реализации проекта.

## PROGRESUL înregistrat în formarea și dezvoltarea PARTENERIATELOR/ Достигнутый ПРОГРЕС в создании и развитии ПАРТНЕРСКИХ ОТНОШЕНИЙ

Descrieți modul în care proiectul a contribuit la consolidarea parteneriatelor cu diferiți actori:

Опишите, как проект способствовал укреплению партнерских отношений с различными заинтересованными сторонами:

	Consolidat Достигнут	În anumită măsură Частично достигнут	Neschimbat Без изменений	Comentarii Комментарии
Guvern/ Правительство	<input type="checkbox"/>	<input type="checkbox"/>	• <input type="checkbox"/>	
Donatori/Доноры	• <input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	The findings of the assesment report will serve as a baseline for

				further interventions including from the donors side.
ONG/НПО	• <input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	The psychologists and psychoterapists are planning to have follow up activities based on the knowledge from the training and trust and connection established during it
Sectorul Privat/Частный сектор (бизнес)	<input type="checkbox"/>	<input type="checkbox"/>	• <input type="checkbox"/>	
Organizații internaționale/ Международные организации	<input type="checkbox"/>	<input type="checkbox"/>	• <input type="checkbox"/>	
Altele (specificați)/Другие (укажите)	<input type="checkbox"/>	<input type="checkbox"/>	• <input type="checkbox"/>	

### PROMOVAREA EGALITĂȚII DE GEN/ПРОДВИЖЕНИЕ ГЕНДЕРНОГО РАВЕНСТВА

Specificați modul în care proiectul a contribuit la promovarea egalității de gen:

Укажите, как проект внес вклад в продвижение гендерного равенства:

Domenii de intervenție/Области воздействия	Da Да	Comentarii Комментарии
Promovarea de politici în domeniul egalității de gen Продвижение политик в области гендерного равенства	• <input type="checkbox"/>	The gender equality was cross cutting principle of all activities of the project
Consolidarea capacităților în domeniul asigurării egalității de gen Укрепление потенциала в области обеспечения гендерного равенства	• <input type="checkbox"/>	
Asigurarea egalității de gen în interiorul organizației Обеспечение гендерного равенства в рамках организации	• <input type="checkbox"/>	
Alte intervenții (specificați): Другое воздействие (укажите):	<input type="checkbox"/>	

### PROMOVAREA DREPTURILOR OMULUI/ПРОДВЕЖЕНИЕ ПРАВ ЧЕЛОВЕКА

Specificați modul în care proiectul a contribuit la promovarea și apărarea drepturilor omului:

Укажите, как проект внес вклад в продвижение и защиту прав человека:

Domenii de intervenție/Области воздействия	Da Да	Comentarii Комментарии
Promovarea de politici în domeniul drepturilor omului/Продвижение политик в области прав человека	<input type="checkbox"/>	The human rights approach was cross cutting principle of all activities of the project
Consolidarea capacităților autorităților publice în domeniul respectării drepturilor omului Укрепление потенциала органов местной власти в области соблюдения прав человека	<input type="checkbox"/>	
Întărirea capacității deținătorilor de drepturi pentru a-și cunoaște și a-și apăra drepturile	<input type="checkbox"/>	

Увеличение уровня знаний граждан для защиты своих прав		
Alte intervenții (specificați):/Другое воздействие (укажите):	<input type="checkbox"/>	

### **LISTĂ ANEXE / СПИСОК ПРИЛОЖЕНИЙ**

Ниже перечислены приложения, прилагаемые к настоящему докладу, и их содержание:

1. Stistical analitical report on 2017;
2. Needs assesment survey/on line link;
3. Agenda of the training for psychologists February 2019
4. Agenda of the training for psychologists May 2019
5. Final surveys for psychologists
6. Certificates
7. Assesment report of the Coalition.
8. List of participants\_ February 2019
9. List of participants\_May 2019

### **PRODUSE MEDIA ȘI DE PROMOVARE ÎN CADRUL PROIECTULUI / МЕДИА ПРОДУКТЫ И ПРОДВИЖЕНИЯ ПРОЕКТА**

Перечислите мультимедийные продукты или другие рекламные продукты ниже, включая ссылку или ссылку на них в письменной форме:

**Raport elaborat de:/Отчет выполнен:**

Nume, Prenume:/Имя, Фамилия Veronica Vition

Funcția:/Должность Coordinator of the Coalition

Data:/Дата 6 June 2019

Semnătura:/Подпись \_\_\_\_\_

L.Ș. / М.П.